PROJECT TITLE	Lofthus frukt og saft		COMPANY NAME	Website solutions
PROJECT MANAGER	Robert Bolstad		DATE	11-18-2019

TASK TITLE	TASK OWNER	SUB TASK	START DATE	DUE DATE	DURATION
Planning	Project manager				
Meeting with stakeholders	Project manager		11/18/19	11/19/19	1
Choose staff members	Project manager		11/19/19	11/20/19	1
List and assign tasks	Project manager		11/20/19	11/21/19	1
Estemate time and cost	Project manager		11/21/19	11/22/19	1
Draw gantt chart	Project manager		11/22/19	11/23/19	1
seccond meeting/ sign-off	Project manager		11/25/19	11/26/19	1
Pre-Development	Project manager				
Style Tile	Designer		11/26/19	12/3/19	5
Copywriting	Copywriter		11/26/19	12/3/19	4
Take pictures of the staff	Photographer		11/26/19	12/3/19	1
Take pictures of the products	Photographer		11/27/19	12/3/19	1
Edit pictures	Photographer		12/2/19	12/3/19	1
Get domain	Front-end Developer		1126/19	12/3/19	1
Create a full mock-up site	Front-end Developer		12/3/19	12/5/19	2
Development	Project manager				
Meeting with stakeholders(project update)	Project manager		12/3/19	12/4/19	1
Website development	Front-end Developer		12/5/19	12/18/19	9
		Cart page	12/5/19	12/6/19	1
		Order form	12/6/19	12/9/19	1
		Home page	12/9/19	12/10/19	1
		User account page	12/10/19	12/11/19	1
		About page	12/11/19	12/12/19	1
		Contact page	12/12/19	12/13/19	1
		Shop	12/13/19	12/16/19	1
		Navigation header	12/16/19	12/17/19	1
		Footer	12/17/19	12/18/19	1
Database information	Back-end developer		12/5/19	12/6/19	1
E-commerce Payment	Back-end developer		12/9/19	12/10/19	1
Meeting with stakeholder(project update)	Project manager		12/12/19	12/13/19	1
Add @media querries for all screens sizes	Front-end Developer		12/18/19	12/20/19	2
Performance/ Monitoring	Project manager				
Testing/debugging	Front-end Developer		1/6/20	1/7/20	1
Testing/debugging	Back-end Developer		1/6/20	1/7/20	1
Release	project manager		1/7/20	1/8/20	1

Week columns: WEEK 1, WEEK 2, WEEK 3, WEEK 4, WEEK 5, WEEK 6 (each with days M T W R F)

Critical Path (red)

Floating Path (cyan)